COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 17/ 2019

ESTI MATE SUMVARY 14:51: 43
CONTI D: C21200 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 21200- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 112.0 DAYS TIME ALLOW 10/25/201 FI XED COVPLETI ON DAl
SH 82 GLENWOOD SPRINGS TO CARBONDALE PERCENT TI ME: 51.85 ORI G TI ME ALLOW 10/25/201 FI XED COVPLETI ON DAl

PRQIECT NO NHPP0821- 107
SH 82 GLENWOOD SPRI NGS TO CARBONDALE

NAME OF ROAD:
PRQIECT COUNTI ES: GARFI ELD

CONTRACTOR:
GRAND RI VER CONSTRUCTI ON CO. PAY PERI OD ENDI NG 07/ 13/ 2019 DATE TIME STARTED 03/24/2019
P.O. BOX 1236 DATE LET 02/ 07/ 2019 DATE WORK BEGAN 03/ 24/ 2019
DATE AWARDED 02/ 14/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/14/2019 DATE ACCEPTED
GLENWOOD SPRI NGS CO 81602  (970)945-7758 DATE NOTI CE TO PROCEED 03/ 24/ 2019
CURRENT TOTAL THI S ESTI MATE

CURRENT PRQJECT AMT: $ 7,635, 496.56 PARTI Cl PATI NG $  1,231,053.06 $ 602, 854. 76
AWARD PRQJECT AMI:  $  7,296,532.86 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 16. 12% TOTAL EARNI NGS 1,231, 053. 06 602, 854.76
FUNDS AVAI LABLE: $ 6,404, 443.50 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 1,231, 053. 06 602, 854. 76
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 31, 231. 59 -15, 235. 64

SECUR! TI ES ENCUMBERED 0.00 0.00

NET EARNI NGS 1,199, 821. 47 587, 619. 12

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

AMOUNT DUE 1,199, 821. 47 587, 619. 12

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE s s87,619.12

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21200-BI D ESTI MATE RUN 07/ 17/ 2019
PRQJECT: NHPP0821- 107 ESTI MATE NO 0004 14:51: 43
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00200 Renoval of Sidewal k 228. 000 0. 000
Sy 59. 000 2,006. 00
34. 00000 59. 000 2,006. 00
0010 202-00203 Renoval of Curb and Gutter 340. 000 0. 000
LF 71.000 568. 00
8. 00000 71.000 568. 00
0015 202-00210 Renoval of Concrete Pavenent 88. 000 0. 000
Sy 28.000 1,876. 00
67. 00000 28. 000 1, 876. 00
0020 202-00220 Renoval of Asphalt Mat 58. 000 0. 000
SY 25. 000 1, 200. 00
48. 00000 25. 000 1, 200. 00
0025 202-00240 *Renobval of Asphalt Mt (Pl aning) 263, 797. 000 0. 000
Sy 0. 000 0. 00
1. 25000 0. 000 0. 00
0030 202- 00250 Renoval of Pavenent Marking (Ginding) 187, 601. 000 0. 000
SF 38, 761. 000 20, 543. 33
0. 53000 38, 761. 000 20, 543. 33
0035 202-00895 Renoval of |npact Attenuator 3. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0040 202-01130 *Rermoval of Guardrail Type 3 39, 380. 000 8, 325. 000
LF 9, 675. 000 20, 317.50
2.10000 18, 000. 000 37, 800. 00
0045 202-01300 *Renpval of End Anchorage 50. 000 11. 000
EACH 6. 000 996. 00
166. 00000 17. 000 2,822.00
0050 202-04010 *Cl ean Inlet 3.000 0. 000
EACH 3. 000 4,740.00
1, 580. 00000 3. 000 4,740. 00
0055 203-01500 Bl ading 20. 000 10. 000
HOUR 0. 000 0. 00

125. 00000 10. 000 1, 250. 00



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21200-BI D ESTI MATE RUNO7/17/ 2019
PRQIECT: NHPP0821- 107 ESTI MATE NO 0004 14:51: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01582 Truck (Dunp) 20. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0065 203-01594 Conbi nati on Loader 20. 000 1. 000
HOUR 0. 000 0. 00
115. 00000 1. 000 115. 00
0070 203-01597 *Pot hol i ng 120. 000 38. 000
HOUR 26. 500 11,792.50
445. 00000 64. 500 28,702.50
0075 203-02330 Labor er 40. 000 0. 000
HOUR 5. 000 175. 00
35. 00000 5. 000 175. 00
0080 210-04010 Adj ust Manhol e 2.000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0085 210- 04050 Adj ust Val ve Box 2.000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0090 240- 00000 *Wldlife Biologist 20. 000 6. 750
HOUR 2.500 285. 00
114. 00000 9. 250 1, 054. 50
0095 240-00010 *Rermoval of Nests 2.000 0. 750
HOUR 0. 500 57.00
114. 00000 1. 250 142. 50
0100 304-07000  Aggregate Base Course (C ass 7) 100. 000 0. 000
TON 0. 000 0. 00
22.00000 0. 000 0. 00
0105 403-00720 Hot M x Asphalt (Patching) (Asphalt) 100. 000 7. 600
TON 0. 000 0. 00
125. 00000 7.600 950. 00
0110 403-00721 Hot M x Asphalt (Patching) (Asphalt) 47.000 0. 000
Sy 0. 000 0. 00

50. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0115 403-34701

0120

409- 01015

0125

411- 03342

0130

411-10217

0135

411-10255

0140

412- 00800

0145

606- 00301

0150

606- 00350

0155

606- 01385

0160

606- 01390

0165 606-01460

C21200

NHPP0821- 107

21200-BID

| TEM
DESCRI PTI ON

Hot M x Asphalt (Grading SX) (75)

*Cover Coat Material

(Type 1)

Asphal t Cenent Performance Grade (PG 64-28)

*Emul si fied Asphalt (CRS-2P)

Enul sified Asphalt (Sl ow Setting)

*Concrete Pavenent (8 Inch)

*Quardrail

Type 3 (6-3 Post Spacing) (31 in.

*Quardrai l

Type 3 (Double) (6-3 Post Spacing)

*Transi tion Type 3J

*End Anchorage Type 3K

*Medi an Ter mi nal

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
30, 182. 000
TON
50. 00000
237, 901. 000
%
1. 55000
1, 750. 000
TON
580. 00000
508. 000
TON
521. 00000
13, 190. 000
GAL
3. 00000
87. 000
%
142. 00000
39, 318. 000
LF
22. 45000
62. 000
LF
46. 50000
1. 000
EACH
1, 525. 00000
1. 000
EACH
1, 525. 00000
1. 000
EACH

7, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
22.000
22.000

8, 275. 000
9, 675. 000
17, 950. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUNO7/17/ 2019

3,124

217, 203

.00

.00

.00

.00

.00

00

75

.00

.00

.00

.00

14:51: 43

AMOUNT

3,124

402, 977

.00

.00

.00

.00

.00

00

50

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0170 606-02003

0175

606- 02005

0180

607-11525

0185

608- 00006

0190

608- 00010

0195

608- 00018

0200

609- 21020

0205

612- 00001

0210

612-00002

0215

612- 00003

0220 614-80391

C21200

21200-BID
NHPP0821- 107

| TEM
DESCRI PTI ON

*End Anchorage (Nonflared) (31 in. MGS)

*End Anchorage (Flared) (31 in.

MSS)

Fence (Plastic)

*Concrete Sidewal k (6 Inch)

*Concrete Curb Ranmp

Curb Ranp (Tenporary Parallel) (Single)

*Curb and CGutter Type 2 (Section Il-B)

*Del i neat or

(Type I)

*Del i neator (Type Il)

*Del i neat or

(Type 111)

*Runbl e Strip (Ginding)(Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
31. 000
EACH
2, 640. 00000
20. 000
EACH
3, 000. 00000
100. 000
LF
2. 85000
22.000
%
120. 00000
302. 000
sy
156. 50000
4. 000
EACH
380. 00000
84. 000
LF
48. 00000
300. 000
EACH
21. 00000
50. 000
EACH
22.10000
20. 000
EACH
23. 15000
61, 293. 000
LF

0.11000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7.000
5. 000
12. 000

4. 000
0. 000
4.000

0. 000
0. 000
0. 000

0. 000
22.000
22.000

0. 000
20. 000
20. 000

0. 000
0. 000
0. 000

0. 000
34. 000
34. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 5

ESTI MATE RUNO7/17/ 2019

13, 200

2,640

3,130

1,632

00

.00

.00

00

00

.00

00

.00

.00

.00

.00

14:51: 43

AMOUNT

31, 680

12,000

2,640

3,130

1,632

00

00

.00

00

00

.00

00

.00

.00

.00

.00



CONTI D

CAT NO0200

0225 614-85001

0230

625- 00000

0235

626- 00000

0240

626- 01103

0245

627-00008

0250

627-00013

0255

627-00070

0260

627- 30407

0265

627-30411

0270

629- 01050

0275 629-01110

C21200

NHPP0821- 107

21200-BID

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNI'T PRI CE
*| mpact Attenuator 3. 000
EACH

13, 685. 00000

*Construction Surveying

1. 000

11, 800. 00000

*Mobi | i zati on
LS

1. 000

380, 000. 00000

*Public Information Services (Tier

1)

1. 000

10, 600. 00000

LS
Modi fied Epoxy Pavement Marking

GAL
Pavenent Marking Paint (H gh Build)

GAL
Pref orned Thernopl astic Pavenment MarKki ng

SF
Preformed Thernopl astic Pavenent Marking (Wrd- Synbol)
(Spec

SF
Pref orned Thernopl astic Pavenment Marking (Xwal k- St op
Line) (

SF
*Monument Box

EACH
*Locate Monuments

HOUR

2,612. 000

75. 80000

3, 865. 000

31. 60000

409. 000

13. 65000

40. 000

19. 00000

1, 608. 000

10. 00000

1. 000

160. 00000

4.000

160. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 100
0.500
0. 600

0. 250
0. 250
0.500

0. 400
0. 200
0. 600

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUNO7/17/ 2019

5,900

95, 000

2,120

.00

00

00

00

.00

.00

.00

.00

.00

.00

.00

14:51: 43

AMOUNT

7,080

190, 000

6, 360

.00

00

00

00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0280 630- 00000

0285 630-00001

0290 630-00007

0295 630-00012

0300 630-80341

0305 630-80342

0310 630-80343

0315 630-80344

0320 630-80358

0325 630-80359

0330 630-80360

C21200

21200-BID
NHPP0821- 107

| TEM
DESCRI PTI ON

*Fl aggi ng

*Pilot Car Qperation

*Traffic Control Inspection

*Traffic Control Managenent

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel Size O

*Construction Traffic Sign (Special)

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 749. 000
HOUR
29. 50000
150. 000
HOUR
3. 00000
70. 000
DAY
116. 00000
170. 000
DAY
1, 050. 00000
114. 000
EACH
21. 00000
154. 000
EACH
21. 00000
16. 000
EACH
21. 00000
128. 000
SF
21. 00000
(c 2.000
EACH
1, 600. 00000
416. 000
DAY
132. 00000
103. 000
EACH

15. 80000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
176. 750
176. 750

0. 000
0. 000
0. 000

19. 000
12. 000
31. 000

24.000
23.000
47.000

10. 000
0. 000
10. 000

24.500
0. 000
24.500

0. 000
0. 000
0. 000

0. 000
64. 000
64. 000

1. 000
0. 000
1. 000

78. 000
47.000
125. 000

51.500
0. 000
51.500

Page 7

ESTI MATE RUNO7/17/ 2019

5,214

1,392

24,150

1, 344

6,204

13

.00

00

00

.00

.00

.00

00

.00

00

.00

14:51: 43

AMOUNT

5,214

3,596

49, 350

210

514

1,344

1, 600

16, 500

813

13

.00

00

00

00

50

.00

00

00

00

70



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21200-BI D ESTI MATE RUNO7/17/ 2019
PRQIECT: NHPP0821- 107 ESTI MATE NO 0004 14:51: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80363  *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
15. 80000 0. 000 0. 00
0340 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 15. 000 0. 000
EACH 0. 000 0. 00
15. 80000 0. 000 0. 00
0345 630- 80380 *Traffic Cone 700. 000 49. 000
EACH 75. 500 792.75
10. 50000 124. 500 1, 307. 25
0350 630-80430 *Runbl e Strip (Portable) 12. 000 0. 000
EACH 0. 000 0. 00
1, 160. 00000 0. 000 0. 00
0355 630-80511 Mobi | e Paverent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
8, 950. 00000 0. 000 0. 00
0360 630-85011 *| npact Attenuator (Tenporary) 20. 000 0. 000
DAY 0. 000 0. 00
85. 00000 0. 000 0. 00
0365 630-85041 *Mbbi | e Attenuator 180. 000 18. 000
DAY 16. 000 8, 832. 00
552. 00000 34.000 18, 768. 00
0370 700-70010 F/ A M nor Contract Revisions 130, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70016 F/ A Fuel Cost Adjustnent 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70018 F/ A Roadway Snpot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 100, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21200-BI D ESTI MATE RUNO7/17/ 2019
PRQIECT: NHPP0821- 107 ESTI MATE NO 0004 14:51: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 700-70023 F/ A On-The-Job Trainee 9, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70025 F/' A Quality Incentive Paynent 13, 325. 000 0. 000
F A 0. 000 0. 00
1.00000 0. 000 0.00
0400 700-70034 F/ A Advertisement (Public Infornation) 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70034 F/ A Smart Work Zone Technol ogy 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0410 700- 70035 F/ A Project First Program 5, 000. 000 600. 000
F A 0. 000 0. 00
1. 00000 600. 000 600. 00
0415 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1.00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 6, 558,082.01 % 456,434.96$ 864, 385.91
CAT NO0201 TRAFFIC

0425 202-00810 *Rerpval of Ground Sign 6. 000 0. 000
EACH 0. 000 0. 00
79. 00000 0. 000 0. 00
0430 202-00821 *Rermoval of Sign Panel 6. 000 0. 000
EACH 0. 000 0. 00
53. 00000 0. 000 0. 00
0435 210-00848 *Reset Traffic Signal Controller and Cabinet 3. 000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0440 613-00206 *2 Inch Electrical Conduit (Bored) 3, 000. 000 2, 045. 000
LF 266. 000 15, 428. 00

58. 00000 2,311. 000 134, 038. 00



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21200-BI D ESTI MATE RUNO7/17/ 2019
PRQIECT: NHPP0821- 107 ESTI MATE NO 0004 14:51: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 TRAFFIC

0445 613-00306 *3 Inch Electrical Conduit (Bored) 6, 000. 000 1, 404. 000
LF 1,872.000 118, 216. 80
63. 15000 3,276. 000 206, 879. 40
0450 613-01200 *2 Inch Electrical Conduit (Plastic) 276. 000 0. 000
LF 40. 000 800. 00
20. 00000 40. 000 800. 00
0455 613-01300 *3 Inch Electrical Conduit (Plastic) 263. 000 0. 000
LF 60. 000 1, 260. 00
21. 00000 60. 000 1, 260. 00
0460 613-07000 *Pull Box (Special) 15. 000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0465 613-07002 *Type Two Pul | Box 10. 000 4.000
EACH 2.000 2,790. 00
1, 395. 00000 6. 000 8, 370. 00
0470 613-07004 *Type Four Pull Box 10. 000 2.000
EACH 3. 000 5,295. 00
1, 765. 00000 5. 000 8, 825. 00
0475 613-07005 *Type Five Pull Box 4. 000 0. 000
EACH 1.000 2,080. 00
2,080. 00000 1. 000 2,080. 00
0480 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
26, 500. 00000 0. 000 0. 00
0485 614-00011 *Sign Panel (Class I) 25. 000 0. 000
SF 0. 000 0.00
14. 75000 0. 000 0. 00
0490 614-00012 *Sign Panel (Class Il) 36. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0495 614-01585  *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 78. 000 0. 000
LF 0. 000 0.00

21. 00000 0. 000 0. 00



CONTI D

C21200

NHPP0821- 107

21200-BID

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Page 11
ESTI MATE RUNO07/17/ 2019
14:51: 43

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0201

0500 614-01588

0505

614- 03001

0510

614-10160

0515

614- 70336

0520

614- 72875

0525

614- 75855

0530 614-80000

CAT NO0301

0535 203-00010

0540 206-00000

0545 206- 00200

TRAFFI C

*Steel Sign Support (2-1/2 Inch Round Sch
80) (Sl i pbase)

*Concrete Footing (Type 1)

*Si gnal

Head Backpl at es

*Traffic Signal

Face (12-12-12)

*Loop Detector Wre

Control |l er Cabinet

*Traffic Signal

(I'nstall Only)

*Fl ashi ng Beacon

STR G 07-B

*Uncl assi fi ed Excavation (Conplete In Place)

*Structure Excavation

*Structure Backfill (Cass 2)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
8. 000
EACH
260. 00000
6. 000
EACH
215. 00000
39. 000
EACH
290. 00000
17. 000
EACH
1, 265. 00000
4, 624. 000
LF
11. 60000
3. 000
EACH
5, 920. 00000
4. 000
EACH
6, 700. 00000
CAT 0201  CURRENT AMT $
37.000
cy
36. 85000
300. 000
cy
190. 00000
76. 000
cy

195. 00000

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00
0. 000 0.

804,979.15$% 145,869.80% 362, 252

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21200-BI D ESTI MATE RUNO7/17/ 2019
PRQIECT: NHPP0821- 107 ESTI MATE NO 0004 14:51: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STR G- 07-B

0550 208-00002 *Erosion Log Type 1 (12 Inch) 220. 000 0. 000
LF 40. 000 184. 00
4. 60000 40. 000 184. 00
0555 208- 00035 *Aggr egat e Bag 400. 000 8. 000
LF 0. 000 0. 00
14. 20000 8. 000 113. 60
0560 208-00041  *Rock Check Dam 1. 000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0565 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 2.000 0. 000
EACH 0. 000 0. 00
2, 600. 00000 0. 000 0.00
0570 208-00070 *Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0575 208-00103 *Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
68. 00000 0. 000 0. 00
0580 208-00105 *Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0585 208-00107 *Renoval of Trash 8. 000 0. 000
HOUR 0. 000 0. 00
37.00000 0. 000 0.00
0590 210-01000 *Reset Fence 226. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0595 210-01130 *Reset Guardrail Type 3 50. 000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0. 00
0600 211-03005  *Dewatering 1. 000 0. 000
LS 0. 000 0. 00

84, 200. 00000 0. 000 0. 00



CONTI D

STR G 07-B

CAT NO0301

0605 212-00006

0610

212-00028

0615

212-00032

0620

213-00012

0625

216- 00201

0630

217-00020

0635

420- 00102

0640

506- 00224

0645

506- 00424

0650

601- 03000

0655 602- 00020

C21200

21200-BID
NHPP0821- 107

| TEM
DESCRI PTI ON

*Seedi ng (Native)

*Seedi ng (Wetl ands)

* Soi

Condi ti oni ng

*Spray-on Mil ch Bl anket

*Soi |

Cl ass

*Her bi ci de Treat ment

*Geotextile (Erosion Control) (Class 1)

*Ri prap (24 Inch)

*Soi |

Riprap (24 Inch)

*Concrete Class D

*Rei nforcing Steel (Epoxy Coated)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

ACRE

ACRE

0.370

1, 400. 00000

0. 030

28, 000. 00000

ACRE

ACRE

Retention Bl anket (Straw Coconut) (Biodegradable

SY

HOUR

SY

CY

LB

0. 400

6, 515. 00000

0. 370

5, 250. 00000

145. 000

8. 50000

10. 000

122. 00000

97. 000

16. 85000

116. 000

147. 50000

52. 000

158. 00000

28. 000

1, 158. 00000

2, 930. 000

3. 15000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 13

ESTI MATE RUNO07/17/ 2019

366.

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

14:51: 43

AMOUNT

366.

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00



CONTI D:

C21200
21200-BID
NHPP0821- 107

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 14
ESTI MATE RUNO07/17/ 2019

| TEM
DESCRI PTI ON

CAT NO0301

0660 607-11525

CAT NO0400

0665 620-00020

STR G 07-B

*Fence (Plastic)

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

PROQIECT TOTAL

ESTI MATE NG 0004 14:51: 43
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
780. 000 439. 000
LF 0. 000 0. 00
2. 85000 439. 000 1,251. 15
CAT 0301  CURRENT AMT $  267,435.40$ 550.00 $ 1,914.75
2.000 1. 000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2, 500. 00
CURRENT AMT $ 5,000. 00 $ 0.00$ 2,500. 00

CURRENT AMI $ 7, 635,496.56 $ 602,854.76 $ 1, 231, 053. 06



